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Construction Manager’s Weekly Report 
Week of 10/18/09 to 10/24/09 

 
 
 

•

      Removal and disposal of existing roadway pavement, curb and gutter and sidewalk 

• Milling of existing asphalt pavement at various locations 

• Construction of catch basins, Water Quality Catch Basins, manholes, and storm drains 

• Construction of granite curb, PCC curb and gutter, brick sidewalk, wheelchair/bicycle ramps and 
medians, and an underdrain system 

• Placement of new Superpave Hot Mix Asphalt and base, PCC base and aggregate base course 

• Removal and transportation to DDOT storage yard of existing traffic signals and light poles. 
Installation of new street lighting and traffic signals 

• Conversion of existing fire hydrants to the Traffic Type and relocation of fire hydrants 

• Reconstruction of driveway aprons 

• Installation of bus stop pads at various locations 

• Construction of colored PCC pavement and raised cross walks at various locations 

• Installation of safety bollards at various locations 

• Removal of existing tress and installation of new landscaping 

 

Project is to be constructed in accordance with the District of Columbia Department of Transportation 
Standard Specifications for Highways and Structures (2005) and amendments incorporated into the 
contract. 

 
Total Contract Value:  $8,217,912.74 Prime Contractor: Fort Myer Construction  
Notice to Proceed Date:  February 4, 2009 Project Completion Date:  August 8, 2010 
 

Resurfacing /Reconstruction/ Rehabilitation of Brentwood Rd N.E.,  

9
th

 Street N.E., W Street N.E. and Edgewood Street N.E. 

DC Contract No.: DCKA-2007-C-0121 

F.A.P. No.: STP-3301 (32) 

PROJECT SUMMARY 
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1. New additions on Edgewood Street/Terrace NE completed. 
2. Phase-5 & 6 started jointly on Brentwood Road NE. 
3. RFI # 46, 47 & 48 and MOT submittal # 29 discussed in the conference room # 03 @ DDOT on 

10/22/09. 
 

 

None 

 

 

ISSUES AND RESOLUTIONS 

COMMUNITY OUTREACH 
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Brentwood Road 

Reconstruction/Rehabilitation 
Office: 202-636-5696 
Fax: 202-636-5697 

 

 Sunday 10/18/09: 

 FMCC elected not to work this Sunday. 
 

Monday 10/19/09:  
Brentwood Road: FMCC performed hard excavation, PCC property wall, installed granite curb and 
electrical work.    

 
Tuesday 10/20/09 

Brentwood Road: FMCC performed common excavation, placed GAB, PCC sidewalk, PCC gutter, PCC 
wheelchair ramp and electrical work. 
Edgewood Street: FMCC placed traffic sign panels and metal sign posts as per directions of DDOT-
TPPA.   
 . 

Wednesday 10/21/09:  
Brentwood Road: FMCC performed common excavation, placed GAB, PCC property wall, PCC 
sidewalk, underdrain pipe, installed granite curb and electrical work.  
 

Thursday 10/22/09:  
Brentwood Road: FMCC placed GAB, PCC sidewalk, PCC curb & gutter, PCC wheelchair ramp, 
installed granite curb and electrical work 

 
Friday 10/23/09:  

Brentwood Road: FMCC performed common excavation, placed GAB, PCC base, PCC sidewalk and 
electrical work. 
 

 Saturday 10/24/09: 
Brentwood Road: FMCC did not work due to rain. 
 

DAY –BY-DAY WORK PERFORMED 
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Brentwood Road, NE   

12-Oct-09 13-Oct-09 14-Oct-09 15-Oct-09 16-Oct-09 17-Oct-09 

 SECOND ½ 
DRIVEWAY 
HOME DEPOT 
DELIVERY 
ENTRANCE 

EXCAVATE 
FOR SIDEWALK 
124+00 TO 
129+00 LT 

EXCAVATE 
FOR SIDEWALK 
124+00 TO 
129+00 LT 

EXCAVATE 
FOR SIDEWALK 
124+00 TO 
129+00 LT 

 

FORMWORK 
FOR THE 
PROPERTY 
WALL 

FORMWORK 
FOR THE 
PROPERTY 
WALL 

FORMWORK 
FOR THE 
PROPERTY 
WALL 

EXCAVATION 
FROM 130+00 
TO 136+00 LT  

PLACE GAB 
FROM 130+00 
TO 136+00 LT  

PLACE GAB 
AND BEGIN 
FORMWORK 
FROM 130+00 
TO 136+00 LT  

      

 

Edgewood Street/Terrace, NE   

12-Oct-09 13-Oct-09 14-Oct-09 15-Oct-09 16-Oct-09 17-Oct-09 

 PAVEMENT 
MARKING AND 
CROSSWALKS 

    

TWO-WEEK LOOK-AHEAD SCHEDULE 
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Brentwood Road, NE   

      

19-Oct-09 20-Oct-09 21-Oct-09 22-Oct-09 23-Oct-09 24-Oct-09 

INSTALL 
GRANITE 
CURB 124+00 
TO 129+00 LT 

INSTALL 
GRANITE 
CURB 124+00 
TO 129+00 LT 

INSTALL 
GRANITE 
CURB 124+00 
TO 129+00 LT 

INSTALL 
GRANITE 
CURB 124+00 
TO 129+00 LT 

INSTALL 
GRANITE 
CURB 124+00 
TO 129+00 LT 

INSTALL 
GRANITE 
CURB 124+00 
TO 129+00 LT 

 PLACE PCC 
SIDEWALK 
124+00 TO 
129+00 LT 

PLACE PCC 
SIDEWALK 
124+00 TO 
129+00 LT 

PLACE PCC 
SIDEWALK 
124+00 TO 
129+00 LT 

PLACE PCC 
SIDEWALK 
124+00 TO 
129+00 LT 

PLACE PCC 
SIDEWALK 
124+00 TO 
129+00 LT 

POUR PCC 
BASE 130+50 
TO 136+00 LT 

POUR PCC 
BASE 130+50 
TO 136+00 LT 

POUR PCC 
BASE 130+50 
TO 136+00 LT 

POUR PCC 
BASE 130+50 
TO 136+00 LT 

 BRICK COPING 
ON PROPERTY 
WALL @ 
CHURCH 
PARKING LOT 

      

Edgewood Street/Terrace, NE   

      

19-Oct-09 20-Oct-09 21-Oct-09 22-Oct-09 23-Oct-09 24-Oct-09 
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Brentwood Road 

Reconstruction/Rehabilitation 
Office: 202-636-5696 
Fax: 202-636-5697 

 

VIEW OF PCC SIDEWALK PREPARATION IN PROGRESS ON BRENTWOOD ROAD NE 
 

 

VIEW OF GRANITE CURB, PCC GUTTER AND PCC PROPERTY WALL ON BRENTWOOD ROAD NE 

 



 E n g i n e e r i n g  E x c e l l e n c e   �  C o n s t r u c t i o n  Q u a l i t y  �P r o f e s s i o n a l  I n t e g r i t y   
 
Construction Manager’s Weekly Progress Report 
Brentwood Road Reconstruction/Rehabilitation 
Week of 10/18/09 to 10/24/09 
Page 7 of 9 
 

Brentwood Road 

Reconstruction/Rehabilitation 
Office: 202-636-5696 
Fax: 202-636-5697 

 
 

VIEW OF AGGREGATE BASE COURSE BEING COMPACTED FOR PCC BASE CONCRETE ON BRENTWOOD ROAD NE 
 

 

VIEW OF PCC GUTTER AND PCC SIDEWALK PREPARATION WORK IN PROGRESS ON BRENTWOOD ROAD NE 
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Brentwood Road 

Reconstruction/Rehabilitation 
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Fax: 202-636-5697 

 
 

VIEW OF PCC BASE CONCRETE WORK IN PROGRESS ON BRENTWOOD ROAD NE 
 

 
 

VIEW OF BRICK SIDEWALK INSTALLATION WORK IN PROGRESS ON BRENTWOOD ROAD NE 
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Brentwood Road 

Reconstruction/Rehabilitation 
Office: 202-636-5696 
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VIEW OF CONSTRUCTION WORK ON ISLE OF PATMOS IN PROGRESS ON BRENTWOOD ROAD NE 


